
RHIC Status Time Meeting 

1/13/2015 

Charon the demon, with eyes of glede, 
Beckoning to them, collects them all together 
Beats with his oar whoever lags behind 
 
-- Dante‘s OPM, 2.1 Conduct of Operations 
 Canto III:  Scheduling 



RHIC Status/To Do List 
• Hardware installations (see Paul’s talk) 

– Elens, pre-fire masks, abort kickers… 

• Dry run: over last week 

– Remains to test ramp with new lattice 

• ‘New lattice’ = optimized phase advances for elens, 
nonlinear chrom 

• AGS extraction to W-dump 
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BLUE COOLDOWN/Power supply work 
OWL: B inj/capture 

DAY/EVE: p.s. work 

OWL: B 
inj/capture/ramp 

OWL: B/Y beam work OWL: B/Y beam work 

EVE: B/Y beam work 

DAY: p.s. work 

DAY/EVE: p.s. work 



Sun Sat Fri Thurs Wed Tues Mon 

January 2015 

29 

5 

1 31 29 28 27 26 

25 24 22 21 20 19 

18 17 15 14 13 12 

11 10 8 7 6 

4 3 2 31 30 

30 

23 

16 

9 

1 

BLUE COOLDOWN/Power supply work 
OWL: B inj/capture 

DAY/EVE: p.s. work 

OWL: B 
inj/capture/ramp 

OWL: B/Y beam work OWL: B/Y beam work 

EVE: B/Y beam work 

DAY: p.s. work 

DAY/EVE: p.s. work 

FIRST 9 AM meeting! 
1/22 



Sun Sat Fri Thurs Wed Tues Mon 

February 2015 

30 29 28 27 26 

1 28 27 26 25 24 23 

22 21 20 19 18 17 16 

15 14 13 12 11 10 9 

8 7 6 5 4 3 2 

1 31 OWL: B/Y beam work 

EVE: B/Y beam work 

DAY/EVE: p.s. work 

ALL: Ramping and store setup 

DAY/EVE: Intensity inc. 

OWL: STORES 

EVE: STORES 

DAY: Intensity inc, mop-up 

Target 
physics 

date 

OWL: STORES 



• Apertures (the first turn is the worst turn) 

– IR2, 4 DXs moved, 9 MHz cavity 

– Abort kicker and dump reinstallation 

– IR6: Roman pot, DX-D0 chamber installation, 
beampipe resurvey 

• New lattice 

– Revamped ramping software 

– Special handling of DX angles 

– New q-trim p.s. 

Potential speed bumps 



Links 
• Run page:  http://www.cadops.bnl.gov/AP/Spin2015/ 

•http://www.agsrhichome.bnl.gov/AP/Spin2015/ (outside firewall soon) 
 

•  Run plan: 
• http://www.cadops.bnl.gov/AGS/Operations/OpsWiki/index.php/RHIC_Setup:_Polarized_Protons 

•  (specific dates get obsolete very quickly) 

 

http://www.cadops.bnl.gov/AP/Spin2015/
http://www.agsrhichome.bnl.gov/AP/Spin2015/
http://www.cadops.bnl.gov/AGS/Operations/OpsWiki/index.php/RHIC_Setup:_Polarized_Protons

